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NPIC/TS8G/RED-1866-69
27 October 1969

MEMORANDUM FOR THE RECORD
SUBJECT : Testing of High Speed Processors

REFERENCE gag Memo - TEB-32-68 of 11 December 1968
b} Memo - TEB-11-69 of 27 March 1969

1. On 15-18 October 1969[ [representing USAF, Speciel
Photo Processing Facility (SPPF), Westover, Mass. end the undersigned in-
spected end tested the three (3) Dry Silver High Speed Processors fabricated
under Contrac Thege processors had been tested previocusly in
November 1968 and Februsry 1969 (see ref. a and ref. b) but did not perforn
setigfactorily. These deficiencies have since been corrected and the three
procesgors performed within the cted bounds. After all of the tests
snd ingpections were completed,| | the USAF representative,
stated that he conaidered the processors scceptable for delivery.

2. hes stated that he wants one of the processors
(Processor #1) to remein at the contractor's facility in support of the Dry
Silver Materials development and for reference with the performance of the
other two processors. Processor #1 will be transferred to Contract |g:|as
GFE in support of that contract. Processors #2 and #3 are scheduled for
shipment to Westover SFFF, Mess. for a 12-month testing and evaluation
progrem. Data from this testing program will be fed back to the contractor
for snslysis snd evalustion and for continued improvement of the materials
research and pilot plant improvement.

3, Pilot plent production of film for the support of these processors
has slipped about one month due to the complete failure of the September
coating caused by chemical contaminstion. It 1s expected that 30,000 squere
yards of coated meterisl will be ready for converting, i.e., inspection,
grading, siitting, end spooling, by Decembert%?@). A minimum yield of 1,000
square yards of quality #1 material is expect®d from this total productien,
hopefully, more will be realized. About triple this amount of yield of
quality #2 materisl (to be used for mechsnicsl performence testing, cperator
treining, and maintenance training) is also expected from this batch. The
original schedule of 1,000 yards of quality #1 material through Merch 1970
with en incresse to 2,000 yards is expected to be manufactured.
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SUBJECT: Testing of High Speed Processors

4. The present schedule calls for shipment of processors #2 and #3 via
alr ven ebout the middle of November 1969. Specific dates for the riggers
and movers sre being established by the contractor and SPPF personnel. It
will be neceasary for the undersigned to be at the Westover facility to sign
a DD250 in asccordance with the terms ¢ he conmtract. Arrangements are also
being made for the availability of thei lengineeriﬂg personnel for

unloading, reassembly of specially package agile perts, setting up the 25X1
equipment, training of maintenance and operator personnel and to see that
the pProce’xsors function ecceptably at the destination.
5, It is highly recomnended that Center personnel coordinate with SPFF
personnel snd keep appraised of the progreas of the testing program for
feedback into future equipment and for improved materisl development.
5X1
— T88G/RED/SDB
Attachments:
s. Sensitometric Curves
v. Density Resdings
c. Checkoff Sheets #1, #2, #3
Distribution:
Original - Route & Fle
1 - TSSG/RED
1 - TSSG/RED/SDB
NPIC/TSSG/RED/SDB (27 October 69)
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